2006 - 2011 Adopted Capital Improvement Program

Parks & General Government Capital Improvement Program Project Descriptions
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2006 - 2011 Adopted Capital Improvement Program

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Cost Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study
Pre-Design
Design
Construction

Status as of May 1, 2005:

Chelsea Park

City of Burien, Washington

Phase Il restroom and landscaping improvements were completed in 2005. Phase | was completed in
2001 and included backstop refurbishment, a rebuilt infield, new playground equipment, concrete pads

for bleachers, trash cans, and sign replacement.

The Horton Dennis/King County Transition Report done in 1997 noted the need to refurbish Chelsea

Park.

$263,154 with Phase | costing $134,907 and Phase Il estimated at $128,247

The Phase Il costs are based on construction contract amounts.

If unanticipated items occur during construction, costs may vary.

Estimated maintenance and operating costs are an additional $3,000 per year starting in 2004.

Start

2nd Quarter 2002
2nd Quarter 2002
3rd Quarter 2003
3rd Quarter 2004

Finish

2nd Quarter 2002
2nd Quarter 2002
3rd Quarter 2003
2nd Quarter 2005

Phase Il restroom and landscaping improvements completed in 2005. Phase | completed in 2001.

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program

Account Number: 317-01-596-02
Work Order Number: 317-0002

Chelsea Park

City of Burien, Washington

Expenses
Prior to Dec.

TIMING OF EXPENDITURES Total 31, 2004 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning Phase | $ -1% - -8 - - - - $ -
Pre-design Phase - - -
Design Phase 32,000 32,000 -
Acquisition - - -
Construction Phase 231,154 230,866 288 -

TOTAL $ 263,154 | $ 262,866 288 | $ - - - - $ -

TIMING OF REVENUES

Parks & General Government CIP $ 236,135 [ $ 235,847 288 [ $ - - - - $ -

King County Sports Grant 24,955 24,955

Private 2,064 2,064

TOTAL $ 263,154 | $ 262,866 288 | $ - - - - $ -

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ 263,154 | $ 263,154 - $ - - - - $ -

Change from prior year CIP: No change.
BUDGET AUTHORITY
Adopted as part of annual budget
Prior Year Plus Current $ 221,446 263,154
Budget Amendment $ 41,708
Amended Budget Authority $ 263,154 263,154

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Project Description

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study:
Pre-design:
Design:
Construction:

Status as of May 1, 2005:

Burien Community Center

Construct a new Community Center, with redevelopment phased over time to spread the capital cost. The initial phase
includes the replacement of the auditorium and studios with a full size gym, fitness, and locker room facility. The
second phase includes replacing the north wing with park and recreation offices, pre-school, meeting rooms, foyer,
fitness, walking track, and locker rooms. The third phase is the acquatics element and includes a 0% entry swimming,
interactive water features, slides, and a lap pool.

A citizen's task force was selected to study replacement options for the Burien Community Center. The facility and
program space analysis study recommended phased replacement of the existing Community Center on the existing site.
The regional trend for community centers includes gymnasiumes, fitness, large gathering places, teen and youth
programs. The current cost estimate is based on the updated facilities plan recommendation and costs. The previous
estimate was from 2000 and was based on the square foot costs of the Tukwila Community Center and the Center at
Norpoint.

$ 16,545,765

Preliminary estimate based on the per square foot cost of other facilities built in the Puget Sound
region. Phase 1 remodel 15,000 sq ft at $300 sq/ft; Phase 2 remodel 30,000 sq ft at $300 sq/ft
(inflated at 5% from 2005); and Phase 3 aquatic option 10,000 sq ft at $400 sq ft. (Ph. 3 costs
shown in 2012 dollars.)

Very preliminary estimate. Construction costs will depend on facility features.

Start Finish

1st Quarter 2003 4th Quarter 2004
1st Quarter 2006 3rd Quarter 2006
1st Quarter 2007 4th Quarter 2007
4th Quarter 2008 2008

The space analysis study (Facilities Plan) was completed in 2004. The Downey property was
acquired in 2003 adjacent to the Burien Community Center.

Parks and General Government CIP 3-26



2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Burien Community Center
Account Number: 317-01-594-14

Work Order Number: 317-0014
Expenses
Prior to

TIMING OF Dec. 31,

EXPENDITURES Total 2004 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning | $ 108,222 | $ 76,690 |$ 31,532 ($ -1 % -3 -3 -1 - % - % -
Pre-design Phase 400,000 - 100,000 300,000
Design Phase 500,000 - 500,000
Acquisition 116,778 116,778
Construction (& Bond issue costs) 15,420,765 - 5,000,000 10,420,765 7,035,502

TOTAL $ 16,545,765 | $ 193,468 | $ 31,532 | $ 100,000 | $ 5,500,000 | $ -1$ -|$ 300,000 | $10,420,765 | $7,035,502

TIMING OF REVENUES
Parks & General Government CIP| $ 325,000 | $ 193,468 | $ 31,532 ( $ 100,000 | $ - $ -
Bond Issue - voted (2007) 5,500,000 5,500,000
Bond Issue - voted (2011) 10,720,765 10,720,765
Unfunded (Phase 3 Aquatics) 7,035,502

TOTAL $ 16,545,765 | $ 193,468 | $ 31,532 | $ 100,000 | $ 5,500,000 | $ - % -1$ - | $10,720,765 | $7,035,502

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ 11,568,715 |$ 225,000 | $ - % -1$ -|$ 150,000 | $11,193,715 | $ - % -9 -

This project was renamed from the Community Center/Senior Center to the Burien Community Center to reflect it being for the
remodel/replacement of the Burien Community Center only. Costs were revised to reflect updated estimates. The Senior and Community
Activity Center is its own project.

Change from prior year CIP:

BUDGET AUTHORITY
Adopted as part of annual budget $ 85000 (9% - $ 100,000 | $ 5,500,000 | $ - $ - $ 300,000 | $10,420,765
Prior Year Plus Current $ 85000(|% 225000|% 325000|% 5,825,000 | $5,825,000| $ 5,825,000 | $ 6,125,000 | $16,545,765
Budget Amendment $ 140,000
Amended Budget Authority $ 225,000 |$ 225,000 % 325000|$% 5,825,000 ( $5,825,000 | $ 5,825,000 | $ 6,125,000 | $16,545,765

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study:
Pre-design:
Design:
Construction:

Status as of May 1, 2005:

Parks and General Government CIP

City of Burien, Washington

Community Theatre & Art Gallery

Develop a 200-300 seat community theatre, meeting space, and art gallery near or in downtown Buri
funding and development by private, City, State, County, and community.

The Burien Plan (1997) and Town Square planning processes (2004) point to the benefits of a commu
meeting space, and art gallery in or near downtown. The Community Center/Senior Center study ¢
determined that the theatre should be planned in the future when a market study determines it is fei

$80,000 Future costs are estimated at $6,230,415.

Comparisons with other 200 - 300 seat community theaters. Estimate is based on 10,000
square feet @ $300 sq/ft for construction (in 2005 dollars), and then inflated 6% for
construction and 3% for design and acquisition.

These are preliminary planning estimates. Costs may vary depending on actual inflation rates, and ¢
design and amenities of the theatre.

Start Finish
1st Quarter 2004 4th Quarter 2004
1st Quarter 2009 4th Quarter 2010

A space analysis was completed in early 2005. A market feasibility study will be completed in 20101
when and where the theatre should be built. Interim rental space costs of $25,000 have been include
Parks Operating Budget starting in 2007.
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2006 - 2011 Adopted Capital Improvement Program

Community Theatre & Art Gallery
Account Number: 317-01-594-15

City of Burien, Washington

Work Order Number: 317-0004
Expenses
Prior to
Dec. 31,

TIMING OF EXPENDITURES Total 2004 2005 2006 2007 2008 2009 2010 2011
Project Development/Planning $ 30,000 |$ 28459 | $ 15411 % -1 $ -8 -8 - $ -
Pre-design Phase 50,000 50,000
Design Phase -

Acquisition -
Construction Phase -

TOTAL $ 80,000 |$ 28459 | $ 1541 | % -8 - $ - $ -1$ 50,000

TIMING OF REVENUES
Parks & General Government CIP | $ 80,000 [$ 28459 | $ 15411 % -8 -8 - $ -|$ 50,000
Grant -

Private -

TOTAL $ 80,000 |$ 28459 | $ 1541 | % -8 - $ - $ -1$ 50,000

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ 80,000 [ $ 30,000 | $ -1$ -1$ -9 -9 -[$ 50,000

Change from prior year CIP: No change.
BUDGET AUTHORITY
Adopted as part of annual budget $ 30,000 ($ - $ - $ - $ - $ - $ 50,000
Prior Year Plus Current $ 30,000 $ 30,000|$% 30,000 (9% 30,000|$% 30,000 ($ 30,000 (% 80,000
Budget Amendment
Amended Budget Authority $ 30,000 ($ 30,000 $ 30,000(|$% 30,000|% 30000($ 30000($ 80,000

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington
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2006 - 2011 Adopted Capital Improvement Program

Parks and General Government CIP

Future

461,203

1,205,276

4,510,891

6,177,370

846,955

2,100,000

3,230,415

6,177,370

5,280,000

City of Burien, Washington
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study:
Pre-design:
Design:
Construction:

Status as of May 1, 2005:

Des Moines Memorial Park

Design and develop a plaza area in front of the current 84 foot long, granite World War | memorial located
east of Sunnydale School. This area would serve as a gathering place for Memorial celebrations and events.
The stone memorial is poorly sited along the roadway and has become virtually invisible to motorists.

The Des Moines Memorial Drive (DMMD) committee, formed in 1999, is involved in the renovation of the

entire five mile stretch of Des Moines Memorial Drive. A key component of this longer stretch of renovation
is the improvement of the memorial wall site by Sunnydale School.

$480,000

This is a pre-design level estimate based on discussion with potential contractors and landscape architects.
A design level estimate will produce a more accurate construction cost estimate.

Costs are estimated and may change depending on specific design features selected. Specific grant funding
sources to fund the project have not yet been identified.

Start Finish

Ongoing 4th quarter 2004

1st Quarter 2010 2nd Quarter 2010
2nd Quarter 2011 4th Quarter 2011
2nd Quarter 2012 4th Quarter 2012

The Des Moines Memorial Drive Cultural Enhancement Plan was reviewed by the participating
jurisdications in 2005. An implementation strategy is being worked on by the Steering Committee.

Parks and General Government CIP 3-32



2006 - 2011 Adopted Capital Improvement Program

Des Moines Memorial Park
Account Number: 317-01-594-18

City of Burien, Washington

Work Order Number: 317-0018
Expenses
Prior to
Dec. 31,

TIMING OF EXPENDITURES Total 2004 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning Phase | $ -3 -3 -|$ -|$ -|$ - $ - $ - $ -
Pre-design Phase -

Design Phase 60,000 60,000
Acquisition -
Construction Phase 420,000 420,000
TOTAL $ 480,000 | $ -8 - $ -1$ 60,000 |$% -1$ 420,000 | $ - $ -
TIMING OF REVENUES
Parks & General GovernmentCIP | $ 30,000 | $ -8 - $ -|$ 30,000]$ -8 - $ - $ -
Federal Grant Funding 450,000 $ 150,000 150,000 150,000

TOTAL $ 480,000 | $ -8 - $ -|1$ 180,000 ([ $ 150,000 | $ 150,000 | $ - $ -

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ -8 -8 - $ - $ - $ -1 $ - $ -8 230,000

Change from prior year CIP: Costs were moved from future years to 2007-2009 and additional federal grant sources added.
BUDGET AUTHORITY
Adopted as part of annual budget $ 180,000 | $ - $ 300,000
Prior Year Plus Current $ 180,000 [ $ 180,000 | $ 480,000
Budget Amendment
Amended Budget Authority $ 180,000 |$ 180,000 [ $ 480,000
Parks and General Government CIP 3-33




2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Dottie Harper Park - Play Equipment

Project Description Replace existing play equipment to meet current safety and ADA accessibility standards, in conjunction
with Senior Center/Community Center remodel.

Project Origin/Background: The current play equipment does not meet current standards for safety and accessibility.
Total Project Cost: $87,923
Basis of Cost Estimate: Estimate based on previous play toy installation costs at Chelsea, Lakeview, Manhattan, and Mathison

Parks. Costs adjusted for inflation.

Variables/Risks in Cost Estimate: Cost will vary depending on the specific park equipment chosen.

Estimated Maintenance and Maintenance and operating costs are estimated to be an additional $2,000 annually starting in 2008.
Operating Costs:

Estimated schedule: Start Finish
Study:
Pre-design:
Design: 2nd Quarter 2007 2nd Quarter 2008
Construction: 2nd Quarter 2008 4th Quarter 2008

Status as of May 1, 2005:

Parks and General Government CIP 3-34



2006 - 2011 Adopted Capital Improvement Program

Dottie Harper Park - Play Equipment

Account Number: 317-01-596-03

City of Burien, Washington

Work Order Number: 317-0003
Expenses
Prior to
TIMING OF EXPENDITURES Total Dec. 31, 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning Phase | $ -3 -3 -3 -[$ -[$ - $ - $ - -3
Pre-design Phase - -
Design Phase 7,787 - 7,787
Acquisition - -
Construction Phase 80,136 - 80,136
TOTAL $ 87,923 | $ -8 - $ -1$ 7,787|% 80,136 ($ -8 - -1 $
TIMING OF REVENUES
Parks & General Government CIP $ 37923 [ $ -8 - $ -1$ 7,7871% 30136 $ -8 - - $
King County Youth Sports Grant 50,000 50,000
TOTAL $ 87,923 | $ -8 - $ -1$ 7,787|% 80,136 ($ -8 - -1 $
PRIOR YEAR CIP (Expenditures)
2005-2010 CIP TOTAL $ 83,160 | $ - $ -8 7,560 | $ 75,600 | $ -8 - $ - $
Change from prior year CIP: Costs were moved out one year from 2006/2007 to 2007/2008 and increased for inflation.
BUDGET AUTHORITY
Adopted as part of annual budget $ 87,923 % -
Prior Year Plus Current $ 87,923 3% 87,923
Budget Amendment
Amended Budget Authority $ 87,923|% 87,923
Parks and General Government CIP 3-35




2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study
Pre-Design
Design
Construction

Status as of May 1, 2005:

Parks and General Government CIP

Eagle Landing Park

Develop a newly acquired six acre property bordering Puget Sound, formerly known as the Branson
Property, into a passive park with beach access. Phase I of the project will include a small parking area,
eagle viewing area, and trail to the beach. Phase Il will include an enhanced mid-section trail and
restroom as future funding is available. Protecting the natural habitat is a key element in this project.

In 2000, a Burien property owner and neighbors requested that the City acquire a six acre property on
Puget Sound. In 2003, the City Council adopted the recommended development plan.

$1,838,721

Acquisition cost is based on actual price for property. Development costs are based on design
estimates.

Project development costs are based on consultant estimates and standard project management,
contingency, and permit costs.

Annual maintenance is estimated at $7,500 per year beginning in 2005.

Start Finish

1st Quarter 2000 4th Quarter 2002
4th Quarter 2002 1st Quarter 2004
3rd Quarter 2004 4th Quarter 2004

Construction was completed in May 2005. The park is planned to be open to the public in June 2005.
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2006 - 2011 Adopted Capital Improvement Program

Eagle Landing Park

Account Number: 317-01-596-23

City of Burien, Washington

Work Order Number: 317-0023
Expenses
Prior to Dec.

TIMING OF EXPENDITURES Total 31, 2004 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning Phase $ 17,415 | $ 17,415 | $ - - - - -{$ -[% -
Pre-design Phase - - -
Design Phase 136,384 136,384 -
Acquisition 937,731 937,731 -
Construction Phase 747,191 591,375 155,816 193,000

TOTAL $ 1838721 ($ 1,682905|$ 155,816 - - - - $ -1$ 193,000

TIMING OF REVENUES

Parks & General Government CIP $ 378,999 | $ 543,054 | $ (164,055) - - - -[$ -[% -

IAC Water Access Grant 373,113 215,571 157,542

National Fish and Wildlife Foundation Grant 88,700 88,700

King County Conservation Futures 468,480 468,480

King County Opportunity Fund 125,000 125,000

King Conservation District Allocation 160,000 160,000

Aquatic Lands Enhancement Account 244,429 242,100 2,329

Unfunded 193,000

TOTAL $ 1838721 ($ 1,682905|$ 155,816 - - - - $ -1$ 193,000

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ 1838721 ($ 1,808,721 |$ 30,000 - - - - $ - $ -

Change from prior year CIP: Revenue sources were refined.
BUDGET AUTHORITY
Adopted as part of annual budget $ 1,758,721 | $ 30,000
Prior Year Plus Current $ 1,758,721 |$ 1,838,721
Budget Amendment $ 50,000 | $ -
Amended Budget Authority $ 1808721 |% 1,838,721

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study:
Pre-design:
Design:
Construction:

Status as of May 1, 2005:

Environmental Science Center at Seahurst Park

Develop an environmental science center near Seahurst Park once revenue has been identified. The project
remodels the existing Seahurst Park caretaker building into a 1,500 square foot classroom. The center will
provide a place where students and the community can participate in hands-on multi-disciplinary studies that
appeal to all interested in the local ecology.

In 1998, the City Council agreed to provide land to site the Environmental Science Center (ESC). In 1999 a not-
for-profit foundation was established to develop programs, raise funds and coordinate with the City on design
and construction of the facility. Design was completed in 2004, however construction will not begin until the
ESC Foundation secures all funding for the project.

$932,578

Intermediate/final design has been completed and draft cost estimates are based on this
design. The cost estimate does not include costs for furnishings and telephone necessary
following construction. Inflation is calculated at 6%.

The project may be delayed or scaled back if additional funding sources for the classroom construction are not
obtained.

Maintenance and operating costs will be provided by the Environmental Science Center Foundation.

Start Finish

1997 1997
1st Quarter 2002 3rd Quarter 2002
3rd Quarter 2002 2nd Quarter 2005
2nd Quarter 2006 4th Quarter 2006

The Environmental Science Center Foundation is seeking additional capital funding for the construction phase
of the project. Design is complete, however construction will not begin until all funding is secured.

Parks and General Government CIP 3-36
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Environmental Science Center at Seahurst Park
Account Number: 317-01-594-17

City of Burien, Washington

Work Order Number: 317-0017
EXpPenses
Prior to
Dec. 31,

TIMING OF EXPENDITURES Total 2004 2005 2006 2007 2008 2009 2010 2011 Future
Phase -|$ -|$ -|$ -|$ -|$ - $ - $ - $ - $ -
Pre-design Phase - -
Design Phase 127,578 86,432 4,927 36,219 -
Acquisition - -
Construction Phase 805,000 805,000 -

TOTAL 932578 |$ 86,432 | % 4927 $ 36219 ($ 805,000 | $ -8 -8 - $ - $ -

TIMING OF REVENUES
Parks & General Government CIP 16,359 | $ 16,359 | $ -1 % -8 -8 -8 - $ - $ - $ -
King County Grant (thru ESC) 75,000 70,073 4,927 -
Washington State Appropriation 250,000 250,000 -
Wash. State Trade & Econ Dev. 100,000 100,000
King County Council Grant 30,000 30,000
Federal EDI Grant 222,000 222,000
Private 30,000 30,000
Unfunded 209,219 209,219

TOTAL 932578 [ $ 86432 |$ 4927 | $ 130,000 | $ 711,219 | $ -8 -8 - $ - $ -

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL 755,594 | $ 332,139 | $ 423,455 | $ -1 % -1 % -1 % -9 -9 -9 -

. Construction costs have increased by $176,984 due to revised estimates and inflation. Construction was moved from 2005 to
Change from prior year CIP: .
2007. Revenue sources were refined.

BUDGET AUTHORITY
Adopted as part of annual budget $ 755594 | $ - $ - $ 176,984
Prior Year Plus Current $ 755594 | $ 755,594 [ $ 755,594 | $ 932,578

Budget Amendment

Amended Budget Authority $ 755594 ($ 755594 $ 755594 |$ 932,578

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study:
Pre-design:
Design:
Construction:

Status as of May 1, 2005:

Lake Burien School Park - Phase |1

Phase Il included a new restroom which was completed in 2005.

The development of Lake Burien School Park was the first parks capital project completed after
incorporation. Additional park improvements were done in 2001 and included resurfacing of the tennis
courts and creation of a memorial/perennial garden. The adopted Parks Master Plan recommends
additional native landscape development and developing park amenities that meet a broad age base.

$112,000

This cost for Phase Il is based on actual bids received. Phase Il costs are estimates based on similar park
projects.

Costs will vary depending on the specific play equipment chosen.

Start Finish

1st Quarter 2004 1st quarter 2004

1st Quarter 2004 1st Quarter 2005
1st Quarter 2004 4th Quarter 2004
2nd Quarter 2007 4th Quarter 2007

Phase Il restroom was completed in 2005. Phase | improvements were completed in 2001.

Parks and General Government CIP 3-38
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Lake Burien School Park - Phase |11
Account Number: 317-01-596-06

City of Burien, Washington

Work Order Number: 317-0006
Expenses
Prior to
Dec. 31,
TIMING OF EXPENDITURES Total 2004 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning Phase | $ -8 - $ -
Pre-design Phase -
Design Phase 16,000 16,000
Acquisition -
Construction Phase 96,000 68,546 27,454
TOTAL $ 112,000 |$ 84546 |$ 27,454 -8 -8 - $ - $ - $ -1 $ -
TIMING OF REVENUES
Parks & General Government CIP $ 111545]|% 84,001|$% 27,454 -1 $ -8 -8 - $ - $ -
King County Youth Sports Grant -
Private 455 455
TOTAL $ 112,000 |$ 84546 |$ 27,454 -8 -8 - $ - $ - $ -1 $ -
PRIOR YEAR CIP (Expenditures)
2005-2010 CIP TOTAL $ 162,000 |$ 112,000 | $ - $ 50,000 (% -8 - $ - $ -1 $ -
Change from prior year CIP: Project cost was increased by $25,000 to cover the match for the King County Youth Sports Grant.
BUDGET AUTHORITY
Adopted as part of annual budget $ 127,701 | $ -
Prior Year Plus Current 112,000
Budget Amendment (15,701)
Amended Budget Authority $ 112,000 ($ 112,000
Parks and General Government CIP 3-39




2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study
Pre-design:
Design:
Construction:

Status as of May 1, 2005:

Mathison/Carver Property

Prepare a concept level design, prepare the site for the addition of play equipment, pathways, and install
play equipment. Possible future improvements include a restroom, picnic shelter, paved parking,
community garden, and trails. Future improvements will be scheduled after the concept plan is approved
and as funding becomes available.

The Mathison property was willed to the City in 2000. This five acre site is predominantly wooded and is
located in an under-served neighborhood as identified in the Park Master Plan. The land came under City
management in 2003. The Carver property was added in 2003. This site is located on 5th Avenue South and
146th.

$213,479 For concept level design and phase | construction of play equipment and paths.

Costs for site preparation and play equipment are based on similar projects.

This is a conceptual planning level estimate. Future costs are very rough estimates based on development of
similar parks, and could vary greatly depending on the improvement made.

Maintenance and operating costs are estimated to be an additional $5,000 annually starting in 2006.

Start Finish

2nd Quarter 2003 4th Quarter 2003
3rd Quarter 2003 4th Quarter 2003
1st Quarter 2004 2nd Quarter 2004
1st Quarter 2005 4th Quarter 2005

Concept design is complete. Playground construction is scheduled for fall 2005.

Parks and General Government CIP 3-40



2006 - 2011 Adopted Capital Improvement Program

Mathison/Carver Property
Account Number: 317-01-596-25

City of Burien, Washington

Work Order Number: 317-0027
Expenses
Prior to
Dec. 31,

TIMING OF EXPENDITURES Total 2004 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning Phase | $ -1 % -1 % - - -8 - - $ - - $ -
Pre-design Phase - -

Design Phase 50,000 37,400 12,600 200,000
Acquisition 5,447 5,447
Construction Phase 158,032 - 158,032 1,300,000

TOTAL $ 213,479 | $ 42847 | $ 170,632 - -8 - - $ - -1$ 1,500,000

TIMING OF REVENUES
Parks & General Government CIP $ 148,479 | $ 42,847 | $ 105,632 - -8 - - $ - -

King County Youth Sports Grant 50,000 50,000
Starbucks Neighborhood Parks Grant 15,000 15,000
Washington Wildlife and Recreation - 500,000
Urban Forestry Grant - 50,000
Unfunded - 950,000

TOTAL $ 213,479 | $ 42847 | $ 170,632 - -8 - - $ - -1$ 1,500,000

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ 198,479 |$ 48,479 ($ 150,000 - -1$ - -9 - -[$ 1,500,000

Change from prior year CIP: Project cost increased by $15,000 due to a Starbucks Neighborhood Parks Grant being added as a revenue source.

BUDGET AUTHORITY

Adopted as part of annual budget $ 66,000($ 132479
Prior Year Plus Current $ 66,000 |$ 198,479
Budget Amendment $ 15,000
Amended Budget Authority $ 66,000 [ $ 213,479
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study
Pre-design:
Design:
Construction:

Status as of May 1, 2005:

North Ambaum Property

The City has acquired a one acre site in the North Ambaum area adjacent to multi-family facilities. Proposed
park elements include a sport-court, play toy, plaza, picnic area, parking, and restroom. Due to funding
availability, the project will be done in phases, with phase 1 to be done in 2005 and phase 2 in 2007.

The Parks and Recreation Master Plan suggested that the City acquire and develop this park in an area
identified as an under-served neighborhood. Two undeveloped parcels were acquired in 2003.

$1,504,000

Concept level estimate based on architect's estimate plus contingencies and project management costs.

This is a conceptual planning level estimate. Full development of this property depends on receipt of grants.
The IAC and King County Sports grants are not secured at this time. Costs are included for a potential
property compensation settlement. Due to funding constraints, the project is phased which will increase
costs due to inflation and more complexity.

Maintenance and operating costs are estimated to be an additional $15,000 annually starting in 2006.

Start Finish

1st Quarter 2002 4th Quarter 2002
3rd Quarter 2003 4th Quarter 2004
2nd Quarter 2004 3rd Quarter 2005
3rd Quarter 2005 4th Quarter 2007

Two parcels were acquired in 2003 for the development of this park. The City Council approved a project
scope in May 2003. Neighborhood meetings to help with the design process began in January 2004.
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

North Ambaum Property
Account Number: 317-01-596-24
Work Order Number: 317-0028

Expenses
Prior to
TIMING OF EXPENDITURES Total Dec. 31, 2005 2006 2007 2008 2009 2010 2011 | Future
Project Development/Planning Phase | $ 21,728 [$ 21,728 | $ -1 $ -8 -8 -8 - $ - $ - $ -
Pre-design Phase -
Design Phase 95,152 33,020 44,132 18,000
Acquisition 433,120 400,000 33,120
Construction Phase 954,000 - 550,000 404,000
TOTAL $ 1,504,000 |$ 454,748 ($ 627,252 | % -1$ 422,000 ($ -8 -8 - $ - $ -
TIMING OF REVENUES
Parks & General Government CIP $ 350,303 [ $ 104,748 |$ 227,555 $ 18,000 $ -8 - $ - $ -
Community Development Block 1,058,697 350,000 354,697 354,000
King County Sport Grant 95,000 45,000 50,000
TOTAL $ 1,504,000 |$ 454,748 ($ 627,252 | % -1$ 422,000 ($ -8 -8 - $ - $ -
PRIOR YEAR CIP (Expenditures)
2005-2010 CIP TOTAL $ 1,504,000 [ $ 532,000 | $ 550,000 | $ -[$ 422,000
Change from prior year CIP: No change.
BUDGET AUTHORITY
Adopted as part of annual budget $ 625000)% 457,000 | $ - $ 422,000
Prior Year Plus Current $ 625,000 | $ 1,082,000 | $ 1,082,000 [ $ 1,504,000
Budget Amendment
Amended Budget Authority $ 625,000 % 1,082,000|$% 1,082,000|% 1,504,000
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2006 - 2011 Adopted Capital Improvement Program

Project Description:

Project
Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost
Estimate:

Estimated Maintenance
and Operating Costs:

Estimated schedule:
Study

Pre-design:
Design:
Construction:

Status as of May 1, 2005:

City of Burien, Washington

Parks Acquisition & Development

Acquire properties and develop park amenities to benefit under-served neighborhoods. Areas identified are as
follows with projected 2006 to 2011 expenditures:

South/East Burien $ 1,041,842 Seahurst Park Expansion $ 145,005
Burien Heights $ 880,000 Southeast Wetlands $450,000
Open Space $ 125,000 Misc. Acquisitions $ 803,331

The Parks Master Plan identified the need for 140 acres of new park and open space. The Plan points out the need
for 48 acres of neighborhood park space, 52 acres of community park space and 40 acres of open space park.

$3,445,178

These costs are very speculative since not all property has been identified and conceptual designs have not been
undertaken.

Acquisition cost estimates are subject to professional real estate appraisals. Development estimates are based on
concept level designs.

Maintenance and operating costs are estimated to increase by $10,000 each year.

Start Finish
1st Quarter 2002 4th Quarter 2003
1st Quarter 2004 3rd Quarter 2004
Future Future

In 2003, acquired the Noonan property for the Seahurst Park Expansion. Negotiating for other properties in
underserved areas.
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2006 - 2011 Adopted Capital Improvement Program

Parks Acquisition & Development
Account Number: 317-01-596-09

City of Burien, Washington

Work Order Number: 317-0009
EXPETSES
Prior to
TIMING OF EXPENDITURES Total Dec. 31, 2005 2006 2007 2008 2009 2010 2011 Future
Project $ 60,000 | $ 7,500 | $ 22,500 | $ 10,000 | $ 20,000 | $ -8 - $ - $ -3 -
Pre-design Phase $ - $ - - - - - - - - -
Design Phase $ -8 - - - - - - - - 330,000
Acquisition $ 3385178 [$ 161,028 1,074,150 300,000 1,850,000 - - - - 420,000
Construction Phase $ - $ - - - - - - - - 1,800,000
TOTAL $ 3445178 |$ 168,528 [ $ 1,096,650 | $ 310,000 | $ 1,870,000 | $ -1$ -9 -9 - | $ 2,550,000
TIMING OF REVENUES
Parks & General Government $ 1,573,686 168,528 521,650 310,000 573,508 - - - - -
Surface Water Management - - - - - - - - - -
IAC Local Parks Grant 500,000 - - - 500,000 - - - - -
King County Conservation 425,000 - 425,000 - - - - - - -
King Conservation District 60,000 - 60,000 - - - - - - -
Federal Foundation Grant 300,000 - - - 300,000 - - - - -
State Grants 586,492 - 90,000 - 496,492 - - - - -
Other Grants - - - - - - - - - 2,550,000
Unfunded - - - - - - - - - -
TOTAL $ 3445178 |$ 168,528 [ $ 1,096,650 | $ 310,000 | $ 1,870,000 | $ -1$ -9 -9 - | $ 2,550,000
(Expenditures)
2005-2010 CIP TOTAL $ 3481864 (% 370,964 |$ 2,435,900 | $ 675,000 | $ -8 - $ -1 $ - $ -1 $ 3,510,000
. . Project cost increased by $36,686. Revenue sources were refined. Gregory Heights project moved to Unfunded/Future list,
Change from prior year CIP: .
and Open Space project added.
BUDGET AUTHORITY |
Adopted as part of annual budget 259,250 2,522,714 - 663,214
Prior Year Plus Current 259,250 2,781,964 2,781,964 3,445,178
Budget Amendment
Amended Budget Authority $ 259,250 | $ 2,781,964 [ $ 2,781,964 | $ 3,445,178

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study
Pre-design:
Design:
Construction:

Status as of May 1, 2005:

Parks, Recreation, and Open Space Plan

The current Parks, Recreation, and Open Space Plan is scheduled to be updated in 2005. The Plan will
require another larger update in 2010.

The Parks, Recreation, and Open Space Plan is required to be updated every five years in order to retain
eligibility for parks development grants.

$160,000

Estimates are based on previous planning documents.

The scope of the project greatly affects the costs to produce planning documents.

N/A
Start Finish
1st Quarter 2005 2nd Quarter 2006

Developing scope of work with Consultant.
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2006 - 2011 Adopted Capital Improvement Program

Parks, Recreation, and Open Space Plan
Account Number: 317-01-594-19
Work Order Number: 317-0019

City of Burien, Washington

Expenses
Prior to
Dec. 31,

TIMING OF EXPENDITURES Total 2004 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning Phase [ $ 160,000 | $ -|$ 40,000 ($ -8 -8 - $ -|$ 120,000 | $ -
Pre-design Phase - -

Design Phase - -
Acquisition - -
Construction Phase - -

TOTAL $ 160,000 | $ -1$ 40,000 (% -8 -8 - $ -1$ 120,000 | $ - $

TIMING OF REVENUES
Parks & General Government CIP $ 160,000 | $ -|$ 40,000 ($ -1% -8 - $ -|$ 120,000 (% -

TOTAL $ 160,000 | $ -1$ 40,000 (% -8 -8 - $ -1$ 120,000 | $ - $

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ 120,000 | $ -1% -8 -8 - $ -8 -1$ 120,000 | $ - $

Change from prior year CIP:

Project cost increased by $130,000 due to $10,000 added in 2005 for public opinion survey work, and moving up the
larger Plan update from the future to 2010.

BUDGET AUTHORITY

Adopted as part of annual budget $ 40,000 | $ - $ - $ - $ - $ 120,000
Prior Year Plus Current $ 40,000 | $ 40,000 | $ 40,000 | $ 40,000 |$ 40,000 | $ 160,000

Budget Amendment
Amended Budget Authority $ 40,000|$% 40,000 ($ 40,000|$% 40,000 ($ 40,000|$ 160,000

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Public Paths, Sidewalks & Bikeways Plan

Project Description: The plan will inventory the condition of existing paths, trails, and sidewalks, and then guide the creation of
an integrated system of paths, walkways, sidewalks, and bicycle facilities. Implementation of the plan is
divided into two capital projects: public paths and trails are funded in the Parks CIP and sidewalks are yet
to be funded in the Transportation CIP.

Project Origin/Background: The Burien Comprehensive Plan and the Parks Master Plan call for a network of linkages between major
recreation areas, open spaces, and public facilities. This project consolidates the planning for Pedestrian and
Bicycle Facilities and Recreational Paths & Trails into one planning process.

Total Project Cost: $100,000

Basis of Cost Estimate: Cost is based on the amount of actual contracts.

Variables/Risks in Cost Estimate:

Estimated Maintenance and N/ZA
Operating Costs:

Estimated schedule: Start Finish
Study 4th Quarter 2002 4th Quarter 2004
Pre-design:
Design:

Construction:

Status as of May 1, 2005: The Paths and Trails Plan was adopted by the City Council in 2004.
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2006 - 2011 Adopted Capital Improvement Program

Public Paths, Sidewalks & Bikeways Plan
Account Number: 317-01-596-22

City of Burien, Washington

Work Order Number: 317-0025
Expenses
Prior to
Dec. 31,

TIMING OF EXPENDITURES Total 2004 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning Phase | $ 100,000 | $ 97,508 | $ 2,492 - - -
Pre-design Phase - -

Design Phase - -
Acquisition - -
Construction Phase - -

TOTAL $ 100,000 $ 97,508 | $ 2,492 - - -

TIMING OF REVENUES
Parks & General Government CIP $ 50,000 | $ 48,754 | $ 1,246 - - -
Street Fund 50,000 48,754 1,246

TOTAL $ 100,000 $ 97,508 | $ 2,492 - - -

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ 100,000 | $ 100,000 | $ - - - -

Change from prior year CIP: No change.
BUDGET AUTHORITY
Adopted as part of annual budget $ 100,000 | $ -
Prior Year Plus Current $ 100,000 | $ 100,000
Budget Amendment $ -
Amended Budget Authority $ 100,000 ([ $ 100,000

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study
Pre-design:
Design:
Construction:

Status as of May 1, 2005:

Public Paths & Trails Implementation - Parks

Develop paths and trails within parks as recommended in the city-wide Parks, Recreation and Open Space
Plan, Burien Comprehensive Plan and individual park master plans. Park paths and trails should coordinate
with paths and trails in the right-of-way developed in accordance with the Pedestrian nd Bicycle Facilities
Plan.

The Parks, Recreation and Open Space Plan, Burien Comprehensive Plan, Pedestrian and Bicycle Facilities
Plan, and individual park master plans all call for a system of trails within parks and the right-of-way that
create a network of linkages between and within public facilites, park and recreation areas and open spaces.

$597,095

This is a planning conceptual level estimate. Grant sources are uncertain.

Cost estimate will be refined based on information provided in the Seahurst Park Master Plan and the Burien
Pedestrian and Bicycle Facilities Plan. This project will be coordinated with neighboring pedestrian, bike and
corridor plans. The sidewalk portion of the implementation plan will be funded in the Transportation
Capital Improvement Program. Grant sources have not yet been determined.

Maintenance and operating costs are undetermined until specific projects are implemented.

Start Finish
1st Quarter 2003 3rd Quarter 2004
1st Quarter 2005 4th Quarter 2006

2nd Quarter 2006 2nd Quarter 2008
2nd Quarter 2006 3rd Quarter 2008

The Public Paths, Sidewalks & Bikeways Plan was completed in 2004, and the design and construction of
specific paths will occur in 2006-2008.
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2006 - 2011 Adopted Capital Improvement Program

Public Paths & Trails Implementation - Parks

Account Number: 317-01-594-20

City of Burien, Washington

Work Order Number: 317-0026
Expenses
Prior to
Dec. 31,

TIMING OF EXPENDITURES Total 2004 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning Phase | $ -3 -3 -3 -|$ -|$ - - $ - $ - $ -
Pre-design Phase 45,000 - 15,000 15,000 15,000 -
Design Phase 75,000 - 25,000 25,000 25,000 -
Acquisition - - -
Construction Phase 477,095 - 90,795 193,150 193,150 -

TOTAL $ 597,095 | $ -8 -1$ 130,795($ 233,150 |$ 233,150 -1% -8 - $ -

TIMING OF REVENUES
Parks & General Government CIP $ 392385(3% - $ -|$ 130,795|$% 130,795 |$ 130,795 -|$ - $ - $ -
Grants 204,710 102,355 102,355

TOTAL $ 597,095 | $ -8 -1$ 130,795($ 233,150 |$ 233,150 -1% -8 - $ -

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ 699,450 | $ - $ -1$ 233150 |$ 233,150 |$ 233,150 -8 - $ -1 $ -

Change from prior year CIP: Total project cost was decreased by $102,355 due to reduced grant revenues.
BUDGET AUTHORITY
Adopted as part of annual budget $ - $ 2,795 % 233,150 | $ 233,150
Prior Year Plus Current $ 128,000 [ $ 128,000 [ $ 130,795 $ 363,945 [ $ 597,095
Budget Amendment $ - $ - $ - $ -
Amended Budget Authority $ 128,000 |$ 128,000 |$ 130,795|$ 363,945|% 597,095
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Seahurst Park

Project Description: Major repairs and rehabilitation of Seahurst Park, and create a Seahurst Park Master Plan to detail long-term
costs and use of park. The Seahurst Park Master Plan was completed and identified several phases of
improvements. The first phase of improvements are listed under the "Seahurst Park South Shoreline -
Seawall Removal and Beach Restoration” and "Seahurst Park South Shoreline - Upland Rehabilitation” capital

Future phases that are identified in the Seahurst Park Master Plan are included on the Unfunded List and
include: Central shoreline and lower parking ($3,425,000), North Shoreline ($2,306,000), the upper parking
lot and main road ($2,568,000) and reforestation ($465,000)

Project Origin/Background: This capital project is for rehabilitation and deferred maintenance of Seahurst Park and completion of the
Seahurst Park SEPA Review.

Total Project Cost: $150,392

Basis of Cost Estimate:

Variables/Risks in Cost Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule: Start Finish
Study 2nd Quarter 2001 1st Quarter 2005
Pre-design: 2nd Quarter 2002 4th Quarter 2002
Design:
Construction: Euture Euture
Status as of May 1, 2005: The Seahurst Park Master Plan is completed and the first phase of implementation is being completed in the

separate "Seahurst Park South Shoreline - Seawall Removal and Beach Restoration" and "Seahurst Park South
Shoreline - Upland Rehabilitation" capital projects.
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2006 - 2011 Adopted Capital Improvement Program

Seahurst Park
Account Number: 317-01-596-10

City of Burien, Washington

Work Order Number: 317-0011
Expenses
Prior to
TIMING OF EXPENDITURES Total Dec. 31, 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning Phase | $ 19403 |$ 19,403 [ $ - -8 -8 - $ - $ -
Pre-design Phase -
Design Phase 88,997 62,909 26,088
Acquisition - -
Construction Phase 41,992 41,992
TOTAL $ 150,392 ($ 124304 |$ 26,088 -8 - $ - $ - -
TIMING OF REVENUES
Parks & General Government CIP $ 121,180|$ 95092 |$ 26,088 -8 -8 - $ - $ -
King County Deferred Maintenance 29,212 29,212
TOTAL $ 150,392 ($ 124304 |$ 26,088 -8 -8 - $ - $ -
PRIOR YEAR CIP (Expenditures)
2005-2010 CIP TOTAL $ 79,720 | $ 79,720 | $ - -8 - $ - $ - $ -
Change from prior year CIP: No change.
BUDGET AUTHORITY
Adopted as part of annual budget $ 110,392 | $ -
Prior Year Plus Current $ 110,392 | $ 150,392
Budget Amendment $ 40,000
Amended Budget Authority $ 150,392 | $ 150,392
Parks and General Government CIP 3-53




2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost

Estimated Maintenance and
Operating Costs:
Estimated schedule:

Study

Pre-design

Design

Construction

Status as of May 1, 2005:

Parks and General Government CIP

Seahurst Park South Shoreline - Seawall Removal and Beach Restoration

Removal of the south gabion seawall, and restoration of the fish habitat and south shoreline beach in
coordination with the Army Corps of Engineers, using federal Section 544 funding.

This project has evolved from restoring the deteriorating seawall to removing the seawall and restoring the
salmon habitat and the south shoreline beach. The Seahurst Park Master Plan identified this project as phase 1 of
many phases. In conjunction with this project is the South Shoreline Upland Rehabilitation project.

$846,983 City share only.

The Army Corps of Engineers' estimate for the Seawall removal is $809,000. The City's share is 35% of these
costs, which consists of in-kind and cash contributions. The Army Corps share is estimated at $524,000. The
City's actual expenditures include $178,321 on project development and design related costs; $19,152 on
construction management; and $282,000 for a direct cash requirement. Monitoring costs of $373,227 are
dependent on receipt of grants.

The costs have been updated to reflect the most recent project estimate from the Army Corps of Engineers and
adjusted for inflation. The original Master Plan estimated $1.59 million in total costs for the south shoreline and
Seahurst Seawall Repair project.

The costs have been updated to reflect the most recent project estimate from the Army Corps of Engineers and
adjusted for inflation. Unforeseen items could arise during construction which may impact the costs. SRFB grant
funding that is identified as a revenue source has not been secured. Costs for post construction environmental
monitoring are estimated and grants have not been secured. The City's cash contribution may vary depending on
the in-kind real estate easement valuation by the Corps.

Maintenance of the restored beach will be negligible by design.

Start Finish

2nd Quarter 2001 3rd Quarter 2002
3rd Quarter 2002 4th Quarter 2002
4th Quarter 2002 3rd Quarter 2003
4th Quarter 2004 1st Quarter 2005

Project was completed in February 2005. The close-out and final cost reconciliation process with the Corps is
expected to occur in 2006.
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Seahurst Park South Shoreline - Seawall Removal and Beach Restoration
Account Number: 317-01-594-13

Work Order Number: 317-0015
Expenses
Prior to Dec.

TIMING OF EXPENDITURES Total 31, 2004 2005 2006 2007 2008 2009 2010 2011 Future
Project Development/Planning $ 39,752 | $ 37,152 | $ 2,600 | $ -1$ -1$ -1$ -1$ -1$ -1$
Monitoring 372,727 26,000 66,025 65,126 68,382 71,802 75,392
Design Phase 145,514 141,014 4,500
Acquisition - -

Construction Phase* 288,990 283,990 5,000

TOTAL $ 846,983 | $ 488,156 | $ 78,125 | $ 65,126 | $ 68,382 |$ 71802|% 75392 | % -1$ -1$

TIMING OF REVENUES

Parks & General Government CIP $ 201,756 | $ 376,156 | $ (174,400)| $ -1$ -1$ -1$ -1$ -1$ -1$

SRFB Grant 272,500 82,000 190,500

King County Conservation District 372,727 | $ 30,000 | $ 62,025 | $ 65,126 | $ 68,382 |$ 71,802 |$ 75,392

TOTAL $ 846,983 | $ 488,156 | $ 78,125 | $ 65,126 | $ 68,382 |$ 71,802|% 75392 | % -1$ -1$

* NOTE: The U.S. Army Corps of Engineers is estimated to spend $747,000 directly on this project which is not reflected in the costs.

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ 1,232,000 | $ 1,232,000 | $ -1$ -1$ -1$ -1$ -1$ -1$ -1$

Project cost was increased by $76,283 mainly for higher City Cash share, however final cost reconciliation is not yet
Change from prior year CIP: completed by the Army Corps of Engineers. A $190,500 SRFB Grant was moved here from the Seahurst Park South
Shoreline -Upland Rehabilitation Project.
BUDGET AUTHORITY
Adopted as part of annual budget $ 1,013,232 [$ (523,234)| $ 141,409 | $ 68,382 [ $ 71,802 |$ 75,392
Prior Year Plus Current $ 1,013,232 $ 489,998 [ $ 631,407 |$ 699,789 | $ 771,591 | $ 846,983
Budget Amendment $ - |3 - |3 - |$ - |$ -
Amended Budget Authority $ 1013232 ($ 489,998 ($ 631,407 | % 699,789 | $ 771,591 | $ 846,983

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study
Pre-design
Design
Construction
Monitoring

Status as of May 1, 2005:

City of Burien, Washington

Seahurst Park South Shoreline - Upland Rehabilitation

This project is for rehabilitation of the upland (backshore/inland) portion of the South Shoreline and includes
recreation elements such as trails and picnic areas. It is planned to be done following the removal of the south
gabion seawall and restoration of the fish habitat and south beach shoreline project.

This project has evolved from restoring the deteriorating seawall to removing the seawall and restoring the
salmon habitat and the south shoreline beach. The Seahurst Park Master Plan identified this project as phase
1 of many phases.

$1,186,760

Preliminary cost estimates for the Upland Rehabilitation were established in the Seahurst Park Master Plan at
$870,000 in 2003. Project costs and phasing were reviewed and updated in September 2004. The project cost
has been adjusted to account for inflation and project phasing. The total cost includes project management,
contingencies, and potential wetland mitigation costs.

This project may be subject to wetland mitigation costs estimated at $110,000 to be determined through the
Army Corps permit process. This amount is included in the construction estimate. Grant awards have not
been secured. Due to the environmentally sensitive area of the work, multiple partnerships, phasing and
multitude of tasks, including permit requirements, mitigation, grading, grant funding, costs could change
over life of project.

Maintenance costs should not increase due to rehabilitiation.

Start Finish

2nd Quarter 2001 3rd Quarter 2002

3rd Quarter 2002 4th Quarter 2002

4th Quarter 2002 1st Quarter 2007

2nd Quarter 2005 4th Quarter 2007

1st Quarter 2007 4th Quarter 2009

Design in underway. Nearshore planting planned for fall 2005. Trail and furnishings planned for 2007,
depending on grant funding.
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2006 - 2011 Adopted Capital Improvement Program

Seahurst Park South Shoreline - Upland Rehabilitation
Account Number: 317-01-596-26

City of Burien, Washington

Work Order Number: 317-0024
Expenses
Prior to
Dec. 31,

TIMING OF EXPENDITURES Total 2004 2005 2006 2007 2008 2009 2010 2011 | Future
Project Development/Planning $ 32,000 | $ -8 12,000 | $ 20,000 $ -8 -8 - $ - $ -
Monitoring 51,600 51,600 -
Design Phase 235,205 40,765 142,840 51,600 -
Acquisition - -
Construction Phase 867,955 276,540 591,415 -

TOTAL $ 1,186,760 ($ 40,765 | $ 482,980 | $ 20,000 | $ 643,015 | % -1% -8 - $ - $ -

TIMING OF REVENUES

Parks & General Government CIP $ 556,760 [ $ 40,765 [ $ 416,980 | $ 20,000 | $ 79,015 $ HE -

King Conservation District Allocation 30,000 30,000 -

NOAA/EarthCorps 36,000 36,000

IAC Water Access 400,000 400,000

Unfunded 164,000 164,000

TOTAL $ 1,186,760 ($ 40,765 | $ 482,980 | $ 20,000 | $ 643,015 | $ -1% -8 - $ - $ -

PRIOR YEAR CIP (Expenditures)

2005-2010 CIP TOTAL $ 1,186,760 [ $ 137,405|$% 386,340 | $ 20,000 | $ 643,015 | % -1% -8 - $ - $ -

. A SRFB Grant for $190,500 was moved to the Seahurst Park South Shoreline - Seawall Removal and Beach Restoration
Change from prior year CIP: . .
Project. Grant sources were refined.
BUDGET AUTHORITY
Adopted as part of annual budget $ 137,405 | $ 386,340 | $ 20,000 | $ 643,015
Prior Year Plus Current $ 137,405 $ 523,745 | $ 543,745 |1 $ 1,186,760
Budget Amendment
Amended Budget Authority $ 137405($ 523,745 | $ 543,745 | $ 1,186,760

Parks and General Government CIP
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2006 - 2011 Adopted Capital Improvement Program

Project Description:

Project Origin/Background:

Total Project Cost:

Basis of Cost Estimate:

Variables/Risks in Cost Estimate:

Estimated Maintenance and
Operating Costs:

Estimated schedule:
Study
Pre-design:
Design:
Construction:

Status as of May 1, 2005:

City of Burien, Washington

Senior and Community Activity Center

Acquisition of the existing Library site and remodel as a Senior and Community Activity Center. This
will provide a permanent location for the Burien Highline Senior Center as well as provide additional
program space for an Activity Center on evenings and weekends in the downtown.

A citizen's task force was selected to study replacement options for the Burien Highline Senior Center.
The Facility and Program Study completed in 2005 recommends the acquisition and remodel of the
existing library into an activity center that includes senior programming and other compatible community
uses.

$ 5,500,000

This is based on an estimate provided in the 2005 City of Burien, Program and Facility Study, Phase I.
This is based on estimated $75 per square foot for remodel of the 20,000 square foot facility.

The purchase price for the library is still under negotiation. Final design for this building will provide
better cost estimates as the final program uses and timing of improvements are determined.

Unknown at this time.
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2006 - 2011 Adopted Capital Improvement Program

Senior and Community Activity Center
Account Number 317-
Work Order Number: 317-

City of Burien, Washington

Expenses
Prior to
TIMING OF EXPENDITURES Total Dec 31, 2004 2005 2006 2007 2008 2009 2010 2011 | Future
Project Development/Planning Phase -1 % -1 % -1$ -1$ - - - - $ -
Pre-design Phase -
Design Phase -
Acquisition 4,000,000 4,000,000
Construction Phase 1,500,000 1,500,000
TOTAL 5,500,000 | $ -9 -1$ - | $5,500,000 - - - $ -
TIMING OF REVENUES
Parks & General Government CIP 363,783 | $ - $ - $ - $ 363,783 - - - - $ -
Banked Property Tax 1,137,180 176,191 372,368 588,621 -
Banked Capacity 467,348 467,348
Bond Issue (Non-voted) 3,231,689 3,231,689
Grants (Federal, State, County) 300,000 200,000 100,000
TOTAL 5,500,000 [ $ 176,191 | $ 572,368 | $ 4,387,658 [ $ 363,783 - - - $ -
PRIOR YEAR CIP (Expenditures)
2005-2010 CIP TOTAL -9 -9 -1$ -1$ - - - - $ -
Change from prior year CIP:
BUDGET AUTHORITY
Adopted as part of annual budget $5,500,000
Prior Year Plus Current $5,500,000
Budget Amendment
Amended Budget Authority $5,500,000
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Unfunded Parks & General Government Projects

(@] Lo [ ST T = T I AT U To | [T = o
Improve the park space at 8th Avenue SW and Ambaum Boulevard, including restore and enhance its vegetation, provide park
furniture, and irrigation. The park is located entirely within the street right-of-way.

Park Acquisition and Development - Gregory HEIGNTS AIBa .....ooin ittt e et e e e e e e e e et e e een
Acquire and develop properties in Gregory Heights are, an area underserved by parks.

Seahurst Park - Central Shoreling and LOWWET ParkKinQ ... ..ooooorr e e o et e e e e e e e e e e e e e e e et e e
Central shoreline and lower parking improvements as identified in the Seahurst Park Master Plan.

Seahurst Park - NOIth SNOIEIINE ... ... e e e e e e e e e et et e e e e e e e e s
North shoreline improvements as identified in the Seahurst Park Master Plan.
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Upper Parking Lot and main road improvements as identified in the Seahurst Park Master Plan.

Y a8 L o= S = (01 (=Y = L 1)
Reforestation as identified in the Seahurst Park Master Plan.

Seattle City Light/Kennedy High SChOOl SOCCEI FIBIA ... oinriii i e e e e e e e e e e e e e e e e te e rbe e aaeaanas
Acquire Seattle City Light property and develop a full-size soccer field with amenities, such as lighting, parking, restrooms, and
surface water facilities.

IS 1= ] N =1 10
Prepare plans, obtain permits, and develop street right-of-was and street ends to provide public access to Puget Sound. Specific
areas of interest are: improve shoreline street ends at SW 163rd, SW 170th, and SW 172nd.

$30,000

$960,000

$3,425,000

$2,306,000

$2,568,000

$465,000

$704,000

$400,000

UNFUNDED PROJECTS TOTAL

Parks and General Government CIP

$10,858,000
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